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Overview
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Welcome and Introductions

Upcoming Developments

Project Update ςOWE

Project Update ςBuildings

Environmental Performance

Safety Update

Consultation and Community Interactions

Stakeholder Feedback & Questions



Welcome and Introductions
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Project Team:

Organisation Goodman SLR Consulting Ersed

Role Proponent Stakeholder Engagement Environmental 
Representative 

Key Contacts Stephanie Partridge Dan Thompson Carl Vincent

/ŀƛǘƭƛƴ 5Ω!ǊŎȅKiera Plumridge

Alasdair Cameron Kate McKinnon

[ŀŎƘƭŀƴ hΩwŜƛƭƭȅ

Luke Ridley
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Upcoming Developments

Current Development Application Status

Å New PCC DA for Building 3C ςto be submitted April 2022 
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Upcoming Developments

Å New PCC DA for Building 5A ςto be submitted April 2022
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Upcoming Developments

Å New PCC DA for Amenities Lot ςto be submitted April 2022



Progress To Date & Upcoming Works ς
Building 1A
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Å Site Commencement 8th July 
2020

Å Installation of Site Sediment 
Control Measures

Å Completion of Trailer Wash

Å Cladding At 95% Complete

Å Internal Dock Levellers Have 
Commenced Being Cast

Å Internal Façade Building 
Closure 


