Stakeholder Consultation Meeting

Oakdale West Estate
May 2020
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Overview

Welcome and Introductions

Approvals and Modifications Update

Project Updateg OWEC Burton Contractors
Project Updateg WNSLR Robson Contractors
Environmental Performance

Safety Update

Consultation and Community Interactions

Stakeholder Feedback & Questions
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Welcome and Introductions

Project Team:

Organisation Goodman SLR Consulting

Role Proponent Project Manager & Contract ~ Stakeholder Engagement Environmental
Superintendent Representative
Key Contacts Stephanie Partridge Alex Lohrisch Dan Thompson Carl Vincent
Kym Dracopoulos Dane Segail Kate McKinnon

Alasdair Cameron
David Bulbrook

Luke Ridley

Stakeholder Representatives
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Approvals and Modifications Update

A Modifications 14 to SSD 7348 Approved
A SSD 10397 for Stage 2 Warehouse Development Approved
A Staging Plan to be discussed
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Project Progress To Dat€eOWE

Earthworks to 2B Pad all but completed.
Precinct 1 Earthworks60% completed.
Precinct 2 Earthworks 75% completed. Sewer Workg 20% completed.
Precinct 3 Earthworks90% completed. Retaining Walls commenced.
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Precinct 4 Earthworks5% completed.
Western Bund Earthworks100% completed.
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May/June Project Progranq OWE

A Complete 2B Pad f@anstruct Continue with retaining wall works.
A Complete bio basin 2/3. A Commence stormwater works.
A Continue with earthworks to all Precincts. A  Finalise new entry to site from Construction
A Trim pads as lots are completed. Access Road.
A Continue with sewer works.
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Project Progress To DataVNSLR

North:
A Bulk earthworks Stormwater and services installation across Lockwood Road

A Power outage electrical works along Lockwood Road

Bridge:
A Pipeline protection measures and bulk earthworks of both batters
A Access consent approvals frafvaterNSWeceived allowing bridge piling to commence

South:

A Bulk earthworks removal and import

A Trunk stormwater main installation

A Construction Access Road and driveway connection at Bakers Lane
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May/June Project Prograng WNSLR

North:

A Complete stormwater and services installation
A Commence pavement construction

A Commence Lenore Drive intersection works
A Commence retaining wall construction

Bridge:

A Install temporary crossing of Ropes Creek
A Construct bridge piles

A Commence bridge column construction

South:

A Complete stormwater installation

A Complete biebasin construction

A Complete pavement subgrade construction
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Consultation and Community Interactions

A Online consultation meeting undertaken with EmmausCollege, Trinity
Primary and Mamre Anglican Schoolsto confirm traffic arrangements
associatedwith the Stage2 developmentand specificallyto advisethat
Bakers_anewill not be utilised duringpeakschoolperiodswith the useof
AbbotsRoad/AldingtorRoadduringtheseperiods

A Goodman will be undertaking some minor road upgrade works to
AldingtonRoad& Abbotts Roadprior to the useof theseroads Thesewill
Includeadditionalsignageline-markingandroadwidenings

A Enquiries received from member of community regarding dust and
whether there were any additional measuresthat could be employedto
supress Goodmanand SLRare continuingto consultwith the community
member and have presented a number of measuresthat could be
Implementedto addresshe issueraised
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@ ErSed
ER INSPECTIONS AND AUDI

ER INSPECTIONS

NOV2019 1 ¢ WNSW PIPELINE PRE COMMENCEMENT
DEC 2019
JAN2020
FER020
MAR2020
APRIL

MAY (PART)
TOTAL TO DATE 24
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@ ErSed

INCIDENTS AND COMPLAINTS AS DETAILED IN THE MONTLY REPOR

POTENTIAINCIDENTS
NIL

ENVIRONMENTAL PERFORMAN(¢

COMPLAINTS

26/04/20 From 20 Aldington Rd
Complaint re depositional dust
Response to complaint handled in accordance with AQMP and CCS

Copyright © ErSed 2011



@ ErSed
ENVIRONMENTAL PERFORMANK

NON COMPLIANCES,

NON COMPLIANCE

# 001 09/04/20: D141 & D143
D141: The Applicant must make each Compliance Report publicly available no later than
after submitting it to the Department and notify the Department in writing at
least 7 days before this is done.
D143At least 48 hours before the commencement of construction until the completion of all
works under this consent, the Applicant must:
(a) make the following information and documents (as they are obtained or
approved) publicly available on its website:
(v)regular reporting on the environmental performance of the Development in
accordance with the reporting requirements in any plans or programs
approved under the conditions of this consent;
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Oakdale West Entry

A Site Entry Point has now
been completed with a
concrete crossover & a
sealedroad to the Waratah
Development

A Benefits

I Aim to reduce the dust
generationon site;

I Aim to reduce the dust
being tracked onto Bakers
Lane

I Consolidate traffic into
one single entry to
prevent confusion for
workers/deliveries
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Safety

A No external safety
Incidents

A Minor internal safety
Incidents

I No Injuries
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